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4.0 OVERVIEW OF RI/FS

The RI/FS for the Pines Area of Investigation will be conducted in accordance with AOC Il and the
SOW. The scope, objectives and approach to the RI/FS are discussed in this section. Finally, this
section identifies the reports that will be prepared as the RI/FS progresses.

4.1 Scope of RI/FS

Implementation of the RI for the Pines Area of Investigation will obtain the data necessary to conduct
the HHRA and ERA to appropriately evaluate potential current and reasonably foreseeable future risks
to human health and ecological receptors. If an unacceptable risk is identified, the FS will evaluate
alternative remedial actions to address the risk.

The RI/FS will be conducted consistent with the “Guidance for Conducting Remedial Investigations and
Feasibility Studies Under CERCLA” (USEPA, 1988) and additional appropriate USEPA guidance, as
well as any additional requirements in AOC Il and the SOW.

4.2 Overall Objectives of RI/FS
As per the SOW, the overall objectives of the RI/FS are:

(&) To determine the nature and extent of constituents in the Area of Investigation and any threat to
the public health, welfare, or the environment caused by releases or threatened releases of
constituents related to CCBs at or from the Area of Investigation, by conducting a Remedial
Investigation.

(b) To collect data necessary to adequately characterize, for the purpose of developing and
evaluating effective remedial alternatives:

i)  Whether the water service extension installed pursuant to AOC | and AOC | as amended is
sufficiently protective of current and reasonable future drinking water use of groundwater in
accordance with Federal, State, and local requirements;

i)  Whether there are significant human health risks at the Area of Investigation associated with
exposure to CCBs; and

i) Whether CCB-derived constituents may be causing unacceptable risks to ecological
receptors.
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(c) To determine and evaluate alternatives for remedial action to prevent, mitigate, control or
eliminate risks posed by any release or threatened release of constituents related to CCBs at or
from the Area of Investigation, by conducting an FS.

42.1 Objectives of the SMS

The SMS (ENSR, 2005a) provided a review of available information, summarized that information into
a preliminary CSM, and based on the CSM, identified data gaps to be addressed in the RI.

4.2.2 Objectives of the FSP

The objectives of the work proposed in the FSP are to fill the data gaps, and to address the strategy
items identified in the SMS. To implement the RI in an efficient and focused manner, it is necessary to
first obtain the information needed to complete the CSM, and then refine that model as needed to
answer outstanding questions or fill data gaps. To achieve these objectives, the RI will be
implemented in a phased approach. To understand this phased approach, it is necessary to
understand how the data will be evaluated. The data collected during the RI are to be used to conduct
both a human health and an ecological risk assessment.

4.2.3 Objectives of the Human Health Risk Assessment

One objective of the RI and the HHRA is to determine if groundwater quality is impacted by CCB-
derived constituents in portions of the Area of Investigation that do not have municipal water service,
and if so, whether remedial actions need to be evaluated for these areas. Another objective of the
HHRA is to determine whether CCBs outside of Yard 520 but within the Area of Investigation pose a
risk to human health via direct contact. In addition, the HHRA will evaluate potential human exposure
to CCB-derived constituents that may have migrated to surface water and sediments, either due to run-
off or from groundwater transport.

42.4 Objectives of the Ecological Risk Assessment

The ERA will be conducted to determine whether there are risks posed to ecological receptors by
CCB-derived constituents present in the aquatic environment, most notably the Brown Ditch system,
but also including other relevant surface water bodies and wetland areas within the Area of
Investigation. In addition, potential risks to receptors within the terrestrial environment are to be
addressed where CCBs are present at the ground surface in locations that overlap areas of significant
ecological habitat.
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4.3 FSP Approach

To achieve these objectives, it is first necessary to further develop the CSM by using the following
components of the RI:

e  Characterization of potential sources, including distribution of CCBs;
e  Geologic/hydrogeologic characterization;
e  Characterization of groundwater/surface interactions;

e Characterizing the nature and extent of CCB-derived constituents in groundwater and other
media, including fate and transport analyses of CCB-derived constituents; and

e  Characterization of ecosystems/habitats.

The approach to this further characterization of the Area of Investigation is presented below. The
investigations are discussed by system, followed by a discussion of the sampling to be conducted to
evaluate chemical and physical characteristics in each medium. A discussion of how this information
will be used in a phased approach to evaluate potential human health and ecological risks is then
presented.

431 Evaluation of CCBs as Potential Sources

CCBs have been identified as potential sources within the Area of Investigation including CCBs
deposited at Yard 520 and the potential presence of CCBs used as fill outside of Yard 520. The
chemical and physical characteristics of these CCBs will be evaluated through implementation of two
previously-submitted sampling plans: the Municipal Water Service Extension (MWSE) Sampling and
Analysis Plan (SAP) (ENSR, 2004), approved by USEPA in March 2005, and the Yard 520 SAP
(ENSR, 2005b), approved by USEPA in August 2005. Additional investigation activities for CCBs
under the FSP include sampling of CCBs from Yard 520, and a visual inspection program to determine
where suspected CCBs are present outside Yard 520; and laboratory verification (both chemical and
physical) to determine whether the suspected CCBs are CCBs or another type of fill material. Based
on these evaluations, the need for further information regarding the nature or extent of suspected
CCBs will be determined and follow up work implemented if necessary.

Suspected CCBs will be evaluated for both chemical and physical characteristics. Suspected CCB
sampling will be conducted under the proposed MWSE SAP (ENSR, 2004), the Yard 520 SAP (ENSR,
2005b) and the FSP. The MWSE SAP was conditionally approved by USEPA in March 2005. The
Yard 520 SAP was conditionally approved by USEPA in August 2005. Sampling was conducted under
the MWSE SAP from September 2004 through August 2005. Initial sampling under the Yard 520 SAP
will be implemented in September 2005. These two SAPs were developed to characterize the
chemical composition and physical characteristics of suspected CCBs outside of Yard 520 and to
identify appropriate analytical parameter groups for the RI/FS.
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Three CCB samples from the Type Il (North) Area at Yard 520 will be collected and analyzed for
Target Analyte List (TAL) metals. The data collected from these samples in conjunction with results
from samples collected under the MWSE SAP will be used to focus the proposed analytical parameter
list for the RI/FS.

The data obtained will be compared to the preliminary human health and ecological screening levels
(see Volumes 5 and 6 of this RI/FS Work Plan for further detail on these screening levels). These data
will be used to determine if direct contact to the CCBs by either human or ecological receptors poses
potential risks above USEPA target risk levels and/or whether concentrations are consistent with
background levels. In addition, these data will be used in conjunction with groundwater quality data to
assess the extent to which the CCBs may be contributing to the presence of boron and molybdenum,
and/or other CCB-derived constituents, above appropriate screening levels in groundwater.

After suspected CCB collection and investigation activities detailed in the SAPs and the FSP are
completed, the need for additional data collection activity will be considered.

In addition, geologic conditions in the southern portion of the Area of Investigation will be evaluated by
researching the presence or absence of a surficial aquifer in this area. Additional details are provided
in the FSP. According to studies conducted by the USGS (e.g., Shedlock et al., 1994), a surficial
aquifer may not be present in this area, or may not be present with sufficient capacity to support a
drinking water supply. If a surficial aquifer is not present or useable in the southern portion of the study
area and there is no potential for CCB-derived constituents to be present in other aquifers in this area,
further investigation of CCB-related constituents in groundwater in this area is not warranted.

43.2 Geology/Hydrogeology Characterization

The objective of the characterization of geology and hydrology is to provide geologic information to
refine the CSM. This objective will be achieved by installing monitoring wells/piezometers, logging the
geologic materials encountered, collecting groundwater and surface water level measurements from
wells and staff gauges on a seasonal basis, and conducting hydraulic testing (i.e., slug tests).
Geologic cross-sections will be prepared based on the geologic data collected. A numerical
groundwater flow model will be constructed to quantify the direction and rates of groundwater flow
based on the hydrogeologic data collected. The results of these investigations will be evaluated to
determine whether additional information would be needed from an additional phase of investigation.

43.3 Groundwater — Surface Water Interactions

The interaction between groundwater and surface water will be evaluated to understand where and
how much groundwater discharges/recharges to Brown Ditch, the rates of surface water flow in Brown
Ditch, and seasonal changes. Data collection includes the installation of piezometers adjacent to staff
gauges and measurements of flow in Brown Ditch. The groundwater and surface water flow rates will
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also be measured. If indicated by the results of the initial groundwater investigation, these interactions
will be evaluated for additional water bodies in an additional phase of investigation.

434 Nature and Extent of CCB-Derived Constituents in Groundwater and the
Environment

During the RI, samples of groundwater, surface water, sediment, and suspected CCBs will be collected
and analyzed for chemical and physical characteristics for both verification and characterization
purposes. This sampling and analysis will be the basis for evaluating the presence of CCB-derived
constituents in these media, developing an understanding of the environmental chemistry of CCB-
derived constituents versus constituents present in groundwater due to other potential sources, and
evaluating the fate and transport of CCB-derived constituents in the environment. Depending on the
information then available, an additional phase of sampling may be warranted.

Groundwater quality. Information pertaining to groundwater quality will be gathered for three key
areas:

1. The area directly north of Yard 520 (labeled South Area on Figure 1-1) where municipal water has
been provided;

2. The area northeast of Yard 520 (labeled North Area on Figure 1-1) where municipal water has
been provided; and

3. The remainder of the Area of Investigation, primarily where there is no municipal water service.

The nature and extent of CCB-derived constituents in groundwater in these areas will be determined to
the extent necessary to adequately evaluate potential current and reasonably foreseeable future risks.
This includes developing an understanding of general groundwater quality conditions in these areas as
well as upgradient concentrations through the sampling and analysis of groundwater. Four seasonal
sampling events will be conducted for groundwater quality. Geochemical conditions affecting migration
will also be evaluated. The need for any additional sampling activities will be determined after the data
are evaluated.

Surface water and sediment quality. Data on surface water and sediment quality are necessary to
support the evaluation of the potential human health and ecological risk associated with CCB-derived
constituents in Brown Ditch. Investigations evaluating surface water and sediment quality include
synoptic surface water samples and sediment samples in the various branches of Brown Ditch, and in
upgradient/reference areas. It is anticipated that an additional investigation would be needed for
further surface water and/or sediment quality only if groundwater containing CCB-derived constituents
is found to discharge to other surface water bodies or wetlands, or if there is significant downstream
transport of CCB-derived constituents in Brown Ditch.
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4.3.5 Ecological Setting/Habitat

Habitat identification and assessment will be conducted to support aquatic and terrestrial
investigations, as well as to support the ERA. Initial work will focus on evaluating aquatic habitats,
such as benthic and fish communities potentially found in the drainage ditches and other relevant
water bodies as well as terrestrial habitats located in areas potentially affected by CCBs placed as fill.

General ecological habitats will be identified from a combination of maps, aerial photographs, previous
surveys and inventories (including those provided by National Park Service) and other available
literature sources. Based on this information, a preliminary ecological habitat map will be prepared,
which will be ground-truthed by field reconnaissance. It is anticipated that additional investigations,
consisting of an evaluation of additional wetland or terrestrial habitats, would be conducted only if
necessary based on the results of the evaluation of potential sources and the groundwater
investigation.

4.4 Phased Approach for the Human Health Risk Assessment

The human health risk assessment will be based on data collected for groundwater, CCBs, surface
water, and sediments.

441 Groundwater

Objective: To determine if groundwater quality is impacted by CCB-derived constituents in the portions
of the Area of Investigation that do not have municipal water service, and if so, whether remedial
actions need to be evaluated.

Approach: A geologic evaluation will be made to determine whether the surficial aquifer is present in
the south portion of the Area of Investigation. Data collected in the Rl will be used to determine
groundwater flow directions and groundwater quality, and to determine the locations and
concentrations of CCB-derived constituents in groundwater within the Area of Investigation. A drinking
water risk assessment will be conducted for the area that does not have municipal water service and
where CCB-derived constituents are identified as constituents of potential concern (COPCs) using the
methods as presented in the HHRA Work Plan.

4.4.2 Surface Water/Sediment

Objective: To determine if recreational use of the Brown Ditch system, and other surface water bodies
or wetlands, as appropriate, pose a direct-contact risk to human health.
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Approach: Data collected in the RI will be used to conduct a human health risk evaluation of Brown
Ditch surface water and sediments. An evaluation of local background or reference locations will be
included.

443 CCBs

Objective: To determine whether direct contact to CCBs located within the Area of Investigation
outside of Yard 520 pose a direct-contact human health risk.

Approach: Data collected will include analyses of samples taken under the MWSE SAP (ENSR, 2004)
and the Yard 520 SAP (ENSR, 2005b). In addition, a study on the bioavailability of arsenic in CCBs
may be conducted, as detailed in the HHRA Work Plan. Using these data, a screening level risk
assessment for CCBs will be conducted. This will include a comparison to background and
consideration of arsenic bioavailability. An evaluation of chemical and physical CCB data by type of
CCB, as appropriate, and by location may be made to determine if there are subsets of CCBs with
significantly differing characteristics. If there are significant differences, the preliminary screening level
risk assessment would be conducted separately for the relevant subpopulations. The results will be
used to determine whether further investigation or evaluation of CCBs for human health risk is needed.
It will focus on what areas and what data warrant further, more detailed and more location-specific
evaluation. If the total preliminary screening level risk does not exceed target risk levels or if
constituent concentrations are consistent with background, no further evaluation is necessary,
including no need to further delineate CCB emplacement in the Area of Investigation. The HHRA WP
provides the methodology for conducting the more detailed HHRA.

4.5 Phased Approach to ERA Exposure Pathways

The first step of the ERA is the Screening Level Ecological Risk Assessment (SERA). For the Pines
Area of Investigation SERA, the evaluation of ecological exposure pathways and relevant receptors will
be divided into two parts: an aquatic evaluation and a terrestrial evaluation, each having separate
sampling and analysis events. The aquatic and terrestrial investigations are dependent upon data
collected in the phased media investigations described above. Therefore the SERA will be finalized
only after the completion of the FSP sampling and evaluation.

The initial aquatic evaluation will focus on the exposure pathways associated with surface water and
sediments in the Brown Ditch system and two man-made ponds adjacent to areas of historic fill
placement. Ecological receptors to be evaluated include aquatic plants, fish, amphibians, benthic
invertebrates and avian and mammalian wildlife.

The need for additional aquatic sampling and assessment will be determined based on the results of
the groundwater investigations. Proposed groundwater investigations include study of groundwater
levels, groundwater chemistry, groundwater flow directions, and interactions with surface water.
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Based on the refined characterization of groundwater migration and chemistry, additional waterbodies
of potential interest may be identified, including wetland areas or ponds not previously evaluated.
These waterbodies would be sampled and assessed in an additional phase of investigation, similar to
the work proposed in the FSP.

The scope of the terrestrial investigation will be based on the identification of areas of ecological
habitat coupled with the visual inspection for CCBs as described in the FSP. The visual inspection will
identify where suspected CCBs may be present along streets and in residential areas, and in other
areas of the Area of Investigation. Based on the visual inspection under the FSP, areas of suspected
CCBs will be evaluated to determine if the materials are CCBs. The next step is to evaluate whether
there are areas of overlap between the areas of CCBs and ecological habitats. This is critical because
potential ecological risk can occur only in areas where CCBs are present that overlap with areas of
ecological habitat. Based on the degree of overlap, further evaluation of shallow CCBs (including
potential additional sampling) may be required for completion of the terrestrial evaluation. To identify
upland habitats, methods applicable for general habitat evaluation will be used (non-wetland or mixed
wetland/upland habitats), principally an integrated use of desk-top delineation of upland habitats from
available maps and aerial photographs coupled with a one-day inspection and confirmation. The
resulting habitat maps will combine aerial photos or Geographic Information System (GIS) figures, with
vegetative cover and specific habitat types mapped.

4.6 Reporting

Under the RI/FS, reports or technical memoranda will be prepared at several milestones. These
deliverables and their general contents are discussed in the following sections.

4.6.1 RI Report

Within 90 calendar days following collection of the final field sample, the Respondents will submit to
USEPA a draft Rl Report presenting the data collected during the RI. The RI Report will present the
characterization of the Pines Area of Investigation, including a description of the area and background;
previous removal actions; a description of the physical systems (geology, groundwater, surface water
bodies, CCB materials, etc.); nature and extent of CCB-derived constituents in groundwater and other
media that may be impacted; potential receptors that may be exposed to CCB-derived constituents;
and the fate and transport of CCB-derived constituents. This information will be used to update the
CSM for the Area of Investigation.

The RI Report will be developed to be consistent with the requirements of AOC Il and the SOW. The
Respondents will use Section 3 of the RI/FS Guidance Manual (USEPA, 1988) to guide the RI Report
format and the RI Report contents. Components that will be included in the RI report are described
below.
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Executive Summary. The Executive Summary of the Rl Report will provide a general overview of the
contents of the report. It will contain a brief discussion of the Area of Investigation, the data collected,
and the results of the RI.

Area Description and Background. The description of the Area of Investigation will include current
and historical information.

Previous Removal Actions. The RI Report will describe previous removal actions at the Area of
Investigation.

Description of Physical Systems. The RI Report will present the characterization of the physical
system in which the CCB materials are located and in which they may migrate. The description of the
physical system is necessary to understand the current and potential future distribution of CCB-derived
constituents; this information will be used in the HHRA and ERA. Aspects of the physical system will
include: characterization of the CCB materials, geology, hydrogeology, groundwater-surface water
interactions, and characterization of ecological resources.

Nature and Extent of CCB-Derived Constituents. The RI report will present a description of the
CCB-derived constituents present in groundwater and any other impacted media and their distribution
in those media.

Analytical Data. Available data will be presented, including, but not limited to, results of sample
collection from soil, groundwater, surface water, and sediments. Historical data gaps that were
identified and the measures taken to develop all necessary, additional data will be discussed.

Groundwater Fate and Transport. The RI report will present a description of the potential migration
of CCB-derived constituents in groundwater and other impacted media along with the fate of these
constituents in environmental media.

Potential Receptors. The potential receptors that may be exposed to CCB-derived constituents will
be identified.

46.2 Human Health and Ecological Risk Assessments and Reports

Within 60 days of USEPA approval of the Rl Report, the Respondents will submit to USEPA the draft
HHRA and ERA Reports. The purpose of these reports is to evaluate potential current and reasonably
foreseeable future risks from CCB-derived constituents to human health and the environment. The
data collected during the RI will be used as the basis to evaluate the potential risks. Further detail on
the HHRA and ERA reports is provided in Volumes 5 and 6 of this RI/FS Work Plan, respectively.
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4.6.3 Feasibility Study Technical Memoranda and Report

The Feasibility Study (FS) for the Pines Area of Investigation will be presented to USEPA in two
Technical Memoranda and one report. These deliverables are discussed below.

46.3.1 Remedial Action Objectives Technical Memorandum

The first step in preparing the FS for the Pines Area of Investigation will be to develop Remedial Action
Objectives (RAOs) and present them to the USEPA in a Remedial Action Objectives Technical
Memorandum. This memorandum is due to the Agency 30 days after approval of the HHRA report
and the ERA report. RAOs are medium-specific goals that are established to protect human health
and the environment and to comply with Applicable or Relevant and Appropriate Requirements
(ARARSs) and guidance to be considered (TBCs). RAOs will consider the following:

e Prevention or abatement, to the extent practicable, of unacceptable risks (current and/or
reasonably foreseeable future) to nearby human populations (including workers), animals,
or the food chain from hazardous substances, pollutants, or constituents associated with
CCBs.

e Prevention or abatement, to the extent practicable, of unacceptable risks (current and/or
reasonably foreseeable future) associated with CCBs due to exposures including drinking
water supplies and ecosystems.

e Acceptable constituent levels, or range of levels, for appropriate location-specific exposure
routes.

¢ Mitigation or abatement, to the extent practicable, of other situations or factors that may
pose threats to public health, welfare, or the environment.

e An evaluation of ARARS/TBCs.
Ultimately, the RAOs will specify the constituents of concern and the media of interest; exposure

pathways and receptors; and an acceptable constituent level or range of levels (at particular locations
for each exposure route).

The Respondents will address and incorporate USEPA’s comments on the Remedial Action Objectives
Technical Memorandum in the Alternatives Screening Technical Memorandum (see below).

4.6.3.2 Alternatives Screening Technical Memorandum

The next step of the FS is to develop and evaluate a range of appropriate remedial alternatives that, at
a minimum, ensure protection of human health and the environment and meet the RAOs. An
Alternatives Screening Technical Memorandum will be prepared to document the methods, the
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rationale, and the results of the alternatives screening process, and submitted 60 days after receipt of
USEPA comments on the Remedial Action Objectives Technical Memorandum. The components of
the Alternatives Screening Technical Memorandum are listed below.

e  General response actions;

e Areas or volumes of media of concern;

e Identify, screen, and document remedial technologies;
e Assemble and document alternatives; and

e  Conduct and document screening evaluation of each alternative.

The respondents will address and incorporate USEPA’s comments on the Alternatives Screening
Technical Memorandum in the FS Report (see below).

4.6.3.3 FS Report

Based on the outcome of the remedial alternatives screening process, an FS will be performed to
provide a detailed evaluation of remedial action alternatives, as approved by USEPA. The draft FS
report will be submitted 90 days after USEPA approves the Alternatives Screening Technical
Memorandum. The FS will provide the USEPA with the information needed to select an appropriate
remedial action(s) for the Area of Investigation, and will include a detailed analysis and a comparative
analysis.

Detailed Analysis of Remedial Action Alternatives: A detailed analysis of the remedial action
alternatives identified in the Alternatives Screening Technical Memorandum will be conducted. The
detailed analysis will include an analysis of each remedial action alternative against the nine evaluation
criteria set forth in the National Oil and Hazardous Substances Pollution Contingency Plan (Final Rule,
55FR8666, 1990). These criteria are: (1) overall protection of human health and the environment; (2)
compliance with ARARs; (3) long-term effectiveness and permanence; (4) reduction of toxicity,
mobility, or volume; (5) short-term effectiveness; (6) implementability; (7) cost; (8) state (or support
agency) acceptance; and (9) community acceptance.

Criteria 8 and 9 are considered after the FS report is released to the general public. As specified in the
SOW, USEPA will address criteria (8) state (or support agency) acceptance and (9) community
acceptance.

For each remedial action alternative, the following will be provided:

(1) A description of the alternative outlining the remediation strategy involved, and identifying the key
ARARSs associated with the alternative; and
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(2) A discussion of the individual assessment for the remedial action alternatives.

Comparative Analysis of Alternatives: A comparative analysis of the remedial action alternatives
will be performed. That is, each remedial action alternative will be compared against the other
remedial action alternatives using seven of the nine evaluation criteria as a basis of comparison.

The FS Report will be consistent with AOC Il and the SOW, and will include the components provided
in Section 6 of the RI/FS Guidance (USEPA, 1988).
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5.0 SCHEDULE

This RI/FS Work Plan provides the foundation for how the RI, HHRA, ERA, and FS will be completed.
The schedule for these activities, as per the SOW, is outlined below.

Deliverable

Deadline as per SOW

Task 3: Remedial Investigation

As described in USEPA approved RI/FS Workplan,
Volume 2, FSP

Task 4: Draft Rl Report

90 days after collection of the final field sample as
specified in the schedule in the approved RI/FS
Work Plan, Volume 2, FSP

Task 4: Final Rl Report

60 days after receipt of USEPA comments on draft
RI Report

Task 5: Draft Human Health and Ecological Risk
Assessment Reports

60 days after USEPA approval of the Final RI
Report

Task 5: Final Human Health and Ecological Risk
Assessment Reports

60 days after receipt of USEPA comments on draft
Human Health and Ecological Risk Assessment
Reports

Task 6: Remedial Action Objectives Technical
Memorandum

30 days after USEPA approval of the Human
Health and Ecological Risk Assessment Reports

Task 7: Alternatives Screening Technical
Memorandum

60 days after USEPA approval of Remedial Action
Objectives Technical Memorandum

Task 8: Draft FS Report

90 days after USEPA approval of Alternatives
Screening Technical Memorandum

Task 8: Final FS Report

60 days after receipt of USEPA comments on draft
FS Report
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6.0 PROJECT ORGANIZATION AND MANAGEMENT

The lines of authority and communication for this project are presented in the project organization chart
(Figure 4). The responsibilities of key personnel are outlined below.

Respondents’ Project Managers

The Project Managers for the individual Respondents, Mr. Dan Sullivan of NiSource and Ms. Val
Blumenfeld of Brown Inc., will be responsible for project direction and decisions concerning technical
issues and strategies, budget, and schedule.

ENSR Project Manager

The ENSR Project Manager, Lisa JN Bradley, PhD, DABT, will be responsible for technical, financial,
and scheduling matters. The ENSR Project Manager also will be responsible for project coordination
between the Respondents and USEPA as required.

ENSR Senior Reviewer

The ENSR Senior Reviewer, Doug Simmons, PG, will be kept apprised of project objectives and
progress, and will review all project deliverables prior to distribution.

ENSR Quality Assurance (QA) Officer

The ENSR QA Officer for the Pines Area of Investigation project, Debra McGrath, will have overall QA
oversight for the project and will report to the ENSR Project Manager. Specific responsibilities include:
e Reviewing and approving QA procedures;

e  Ensuring the QA audits of the various phases of the project are conducted as required by
this RI/FS Work Plan;

e  Providing QA technical assistance to the field staff;
e Ensuring that data validation is conducted as required by this RI/FS Work Plan; and,

e Reporting on the adequacy and efficiency of the QA Program to the ENSR Project
Manager.
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ENSR Regional Health and Safety Officer

The ENSR Regional Health and Safety Officer, Joe Sanders, MS, CIH, will coordinate and provide
oversight for the health and safety issues at the Area of Investigation. Mr. Sanders is responsible for
the development of the HASP for the RI/FS Work Plan, which is provided as Volume 4 of the RI/FS
Work Plan.

ENSR RI Task Manager

The ENSR RI Task Manager, Elizabeth Perry, PG, will have the overall responsibility for implementing
the sampling activities described in this RI/FS Work Plan and for reporting these activities in the RI
Report. Ms. Perry is certified as a Professional Geologist in the State of Indiana. Specific
responsibilities of the ENSR RI Task Manager will include, but not be limited to, the following:

e  Providing personnel and equipment for RI/FS activities;

e Ensuring that ENSR’s associates perform their designated duties in accordance with the
RI/FS Work Plan;

e  Ensuring required quality assurance/quality control procedures are properly implemented
and documented;

e  Ensuring the sampling activities are completed within the approved schedule;

e  Communicating any request for modifications to the approved RI/FS Work Plan to the
ENSR Project Manager; and

e Promptly notifying the ENSR Project Manager if unforeseen field conditions and/or
analytical issues are encountered that affect achievement of the project data quality
objectives.

ENSR Field Operations Leader

The Field Operations Leader for the Pines Area of Investigation will be responsible for implementing
sampling activities according to the RI/FS Work Plan. Other responsibilities may include gathering and
analyzing data, and preparing pertinent sections of the RI Report. The Field Operations Leader will
report directly to the ENSR RI Task Manager.

ENSR Database/GIS Manager

The ENSR Database/Geographic Information System (GIS) Manager, Heather Wayne, will be
responsible for maintaining the electronic database of all analytical data collected as a part of the
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RI/FS for the Pines Area of Investigation. The data will be collected and stored as per the
requirements outlined in the QMP (Volume 7) and the QAPP (Volume 3) of this RI/FS Work Plan.

ENSR HHRA Task Manager

The ENSR HHRA Tasks Managers are Lisa JN Bradley, PhD, DABT and Kelly Sullivan, MS. Dr.
Bradley will provide oversight of all aspects of the HHRA, while Ms. Sullivan will be responsible for
conducting the HHRA.

ENSR ERA Task Manager

The ENSR ERA Task Manager, David Mitchell, PhD, is responsible for the overall management of the
Rl as it pertains to ecological characterization, and the ERA.

ENSR FS Task Manager
The ENSR FS Task Manager, Shannon Gleason, PE, will be responsible for conducting the FS for the

Pines Area of Investigation. This includes preparing the Remedial Action Objectives Technical
Memorandum, the Alternatives Screening Technical Memorandum, and the FS Report.
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